The background features a decorative graphic of flowing, translucent ribbons in shades of red, orange, and yellow, creating a sense of movement and energy. The ribbons are layered and overlap, with some appearing more solid and others more ethereal.

e-BUILDER TIPS OF THE MONTH

October 2019

Tip 1: Schedule Details

E-BUILDER SCHEDULE DETAILS

Schedule 10898 - "Test Kelly 1"

Last Modified by Kelly Davis 10/23/2019 09:54 AM

General

Project: "Test Kelly 1"
Project Number: 10898
* Manager Role: Project Coordinator
* Manager User: Coordinator, Project
Use External Scheduler: No
Automatically calculate the % complete:

Calendar

* Start Date: 05/22/2018

* Hours per day: 8
* Hours per week: 40
* Days per month: 20

Work Day Start Time: 8:00 am
Work Day End Time: 4:00 pm

Work Week: Sunday
 Monday
 Tuesday
 Wednesday
 Thursday
 Friday
 Saturday

Tip 2: New Look & Navigation Coming Soon!

E-BUILDER CLASSIC STYLE – HOME PAGE


A TRIMBLE COMPANY

Dashboard
Projects
Forms
Processes
Documents
Calendar
Contacts
Bidding
Cost
Schedule
Reports
Setup
+

dsutliff
Like
?



Recent Pages...

Available Now
DATA
WAREHOUSE

Learn more

Donna Sutliff

Workflow in your court

All Projects

Project	Name	Subject	Step	Date Due	Requested Comment
*e-Builder Change Management	ebCR - 25	Streamlining Unknown Other	Committee Review		
*e-Builder Change Management	ebCR - 8	Streamlining Cost Module Funding Sources	eb Group Assigned		
*e-Builder Change Management	ebCR - 31	Existing Process Change Processes Module Project Intake Request (Initiation)	Application Manager Review Step		
*e-Builder Change Management	ebCR - 11	New Process Processes Module New Process	eb Group Assigned		
*e-Builder Change Management	ebCR - 29	Streamlining Unknown Other	Application Manager Review Step		
*Contractor Qualification	CQ - 49	F Rizzo Construction Inc-Initial Request	Hold Pending Contractor Information		
*e-Builder Change Management	ebCR - 18	Streamlining Processes Module Task Authorization	Development		
*e-Builder Change Management	ebCR - 16	Integration Cost Module Kuail to eb Integration	eb Group Assigned		
*e-Builder Change Management	ebCR - 23	Streamlining Processes Module Project Approval Request (PAR)	Committee Review		
*e-Builder Change Management	ebCR - 5	New Process Processes Module New Process	eb Group Gather Info/Form Work Group		
*e-Builder Change Management	ebCR - 19	Module Activation/Implementation Bidding Module Bidding	Development		
*e-Builder Change Management	ebCR - 7	New Process Processes Module Change Order	Committee Review		
*e-Builder Change Management	ebCR - 10	New Process Contacts Module Companies/Contacts	Committee Review		
*Contractor Qualification	CQ - 56	Solar Electric Systems, Inc-Initial Request	Hold Pending Contractor Information		
*Contractor Qualification	CQ - 52	Matrix Power Services Inc-Initial Request	Hold Pending Contractor Information		

Announcements

Bidding Module Coming Soon!
 Target launch January 1, 2020. Contractors get a jump start on how to use the e-Builder Bidder Portal here:
<https://www.youtube.com/watch?v=X0cqdqvZ1M>feature=youtu.be

Click link for additional Help Tools & Guidance Documents
<https://app-e-builder.net/ds2/dsurlanofmgpr>
<https://app-e-builder.net/ds2/dsurlanofmgpr>
<https://app-e-builder.net/ds2/dsurlanofmgpr>
<https://app-e-builder.net/ds2/dsurlanofmgpr>

Contact e-Builder Support
 To contact an e-Builder support team member, please call 888-288-5717 or send an email to support@e-builder.net

Tuesday, Oct 22, 2019

9:30 AM - 11:30 AM
 OAC Weekly Meeting - Owner-Architect-Contractor (Cornell Tech Executive Education Center & Future Lodging (VEEC))

10:30 AM - 11:30 AM
 Hughes Hall Patio Construction Progress Mtg (Hughes Hall Patio Repair and Renewal)

1:00 PM - 2:30 PM
 Construction Progress Meeting (Stater Hall Elevator Infrastructure Repair/Maintenance)

Calendar

Tip 2: New Look & Navigation Coming Soon!

E-BUILDER MODERN STYLE – HOME PAGE

The screenshot displays the e-Builder software interface. At the top, a navigation bar includes tabs for Home, Dashboard, Projects, Planning, Forms, Processes, Documents, Calendar, Contacts, Bidding, Cost, Schedule, Reports, and Time Tracking. The user profile for Carlos Rodriguez is visible, along with a 'Feedback' button. The main content area is divided into several sections:

- Recent Projects:** A dropdown menu showing 'TRAINING VOCOS ON-DEMAND' with a 'WATCH NOW' button.
- Quick Start:** A list of tasks including '40 - Daily Site Report', '40 - Budget Change (BCTI)', '00 - Expense Report Approval', '00 - Contract Update', '00 - Vacation Request', '40 - Request for Information (RFI)', '40 - Potential Change Order (PCO)', '20 - Invoice/Pay Application Approval', '40 - Accident Report', and '40 - Inspection Report'.
- Workflow in your court:** A table with columns for Project, Name, Subject, Step, Date Due, and Requested comment. It lists tasks for 'New office' and 'New office' with dates and steps like 'Resubmit Post Failure' and 'Resubmit Post Failure'.
- My first 10 tasks:** A table with columns for Project, Task, Finish Date, %, and Manager. It indicates 'There are no tasks'.
- Submittal items in your court:** A table with columns for Project, Title, #, Rev #, Package #, Status, Due Date, and Held By. It indicates 'There are no submittal items in your court'.
- Announcements:** A section with a 'Feedback' button and a list of events for Wednesday, August 14, 2019, including '10:00 PM - 11:00 PM daily ramp up (All Towers)', '11:00 AM - 12:00 PM Applwood Street Homes (All Towers)', and '6:00 PM - 7:00 PM Design Review (All Towers)'.

Tip 2: New Look & Navigation Coming Soon!

E-BUILDER CLASSIC STYLE – PROCESSES TAB

Processes for 10055 - Test Donna 1

Filter Processes

Search in: Processes Initiated By Me Processes in My Court All Processes

Type of Process: Draft Open Finished

Status:

Containing Text:

Process	Subject	Step	In Step Since	Status	Responsible Actors	Requested Comment
72T	<i>No subject!</i>			<i>Not assigned!</i>		
72T	<i>No subject!</i>			<i>Not assigned!</i>		
SOV - 9	SOV-CA - 00009- 10055 - 802/ Sample General Contractor Company	Cap Proj Act Input Account String	08.27.2019	Pending	Capital Project Accountant	
RFI - 8	GC starting RFI	A/E Review	02.18.2019	Submitted	A/E Tester	
RFI - 7	Froden Han Solo found	PM/CM Concur	07.05.2018	Approved	Construction Manager, Project Manager	
RFI	<i>No subject!</i>			<i>Not assigned!</i>		
RFI	<i>No subject!</i>			<i>Not assigned!</i>		
RFI	<i>No subject!</i>			<i>Not assigned!</i>		
RFI	<i>Color not specified on wall point</i>			<i>Not assigned!</i>		
PSU - 15	Test	Project Manager Update	10.03.2019	Submitted	Project Manager	
PSU - 7	May 2019 Update	Project Manager Update	03.14.2019	Submitted	Project Manager	
PCO - 23	Testing process steps	PM/CM Review	02.20.2019	Pending	Construction Manager, Project Manager	
PCO - 22	GC Add Coat/ Ceiling	PM/CM Review	02.20.2019	Pending	Construction Manager, Project Manager	
PCO - 21	PM Remove existing sprinkler branch piping not shown on demo drawings	PM/CM Review	02.20.2019	Pending	Construction Manager, Project Manager	
PCO - 20	Testing GC starting PCO	PM/CM Review	02.18.2019	Pending	Construction Manager, Project Manager	

Tip 2: New Look & Navigation Coming Soon!

E-BUILDER MODERN STYLE – PROCESSES TAB

Processes for AI Towers - 123456789 - South

Unfinished Drafts | Import Processes

Filter Processes

Search in: Processes Initiated By Me Processes in My Court All Processes


Type of Process: Status: Draft Open Finished

Containing Text:

Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment	Responsible Actors
IPAP - 1	Headline	PM Review	07.04.2018		Received		Project Admin, Martin Azizarian, Ahmad Irayem
IPAP - 2	Headline	PM Review	07.04.2018		Received		Project Admin, John Marner, Rob S Pluser
IPAP - 3	Headline	SPM Review	07.04.2018		Received		Kevin JB
IPAP - 4	Headline	PM Review	07.04.2018		Received		Project Admin, Martin Azizarian, Ahmad Irayem
PCO - 1	Window height and width	PM Review	04.22.2019		Projected		Project Admin, Martin Azizarian, John Marner
PCO - 1	Alternate doorknobs	Error Fix	11.12.2015		Submitted		Project Admin, Martin Azizarian, John Marner
PCO - 2	Alternate rails	Error Fix	05.07.2018		Submitted		Kevin JB
PCO - 3	Carpet	Error Fix	03.17.2016		Submitted		Project Admin, Martin Azizarian, Ahmad Irayem
PCO - 4	Ceiling fans	Error Fix	09.07.2016		Submitted		Project Admin, Martin Azizarian, John Marner
PCO - 5	Wall height in stairwell	Error Fix	12.08.2016		Submitted		Project Admin, Martin Azizarian, Ahmad Irayem


Tip 2: New Look & Navigation Coming Soon!

E-BUILDER CLASSIC VS. MODERN – PROJECT MENU



Tip 2: New Look & Navigation Coming Soon!

E-BUILDER CLASSIC VS. MODERN STYLE



The screenshot displays the e-Builder Classic web application interface. At the top, there is a navigation bar with tabs for Dashboard, Projects, Documents, Contacts, Bidding, Cost, Schedule, Reports, and Setup. A yellow button labeled "Switch to new look" is highlighted with a red arrow. Below the navigation bar, the main content area shows a "Bidding For" dropdown menu set to "Susan's Classy Clubhouse". A table titled "Bid Packages" is visible, listing items such as "Duck Pond Installation", "Swimming Pool", and "Tile Roof - Main House, Gate House" with their respective due dates and statuses. The interface also includes a "Message History" section and an "Add Bid Packs" button.

Name	Due Date	Status	# Invited	# Responses
Duck Pond Installation	03-28-2019 05:00 PM	Open	3	0
Swimming Pool	04-30-2019 05:00 PM	Open	0	0
Tile Roof - Main House, Gate House	07-26-2019 04:00 PM	Open	2	0

Tip 3: Payment Application Review

E-BUILDER PAYMENT APPLICATION REVIEW



G1 - Construction Phase Master
G2 - Pay App Review Cornell Funds *
C2a - First Pay App Review
C2b - Interim Pay App Review
C2c - Final Pay App Review
C2d - First and Final Pay App Review
G3 - Pay App Review Campus Let
C3a - First Pay App Review
C3b - Interim Pay App Review
C3c - Final Pay App Review
C3d - First and Final Pay App Review
G4 - Red Zone
G5 - Pre-installation Meetings - TOC

Tip 3: Payment Application Review

E-BUILDER PAYMENT APPLICATION REVIEW

<p>* Application: ?</p> <p>* Type of Payment: ?</p> <p>* Have you submitted the following documentation?: ?</p>	<p>NOTE: A Construction Agreement requires submission of a pencil copy. <input checked="" type="radio"/> Pencil Copy <input type="radio"/> Official Application</p> <p>Interim v</p> <p>Check the box for each document required by your contract and attach those documents on the "Attached Documents" tab before taking the "Submit" action. Browse e-Builder to find files if already in e-B, otherwise upload files from your computer. Attach each as an individual pdf document. <i>Certified Payroll must only be attached to the "Certified Payroll" file field below when applicable to your contract.</i></p> <p>.....</p> <ul style="list-style-type: none"> <input checked="" type="checkbox"/> Construction Progress Schedule <input type="checkbox"/> Cash Flow Projection <input type="checkbox"/> Certified Payroll Records for State Owned Facilities (attached below to file field only) <input type="checkbox"/> OSHA 10 Confirmation <input type="checkbox"/> Monthly Affirmative Action Workforce Report <input type="checkbox"/> Updated Construction Progress Schedule <input type="checkbox"/> Stored Materials Documentation, as applicable <input type="checkbox"/> Waivers of Lien, Blanket Agreements <input type="checkbox"/> Partial Releases <input type="checkbox"/> Subcontractor Invoices <input type="checkbox"/> General Condition Expense Documentation <input type="checkbox"/> Current Estimated Probable Costs <input type="checkbox"/> Statement of Current Indicated Final Cost <input type="checkbox"/> Fee Calculation Worksheet <input type="checkbox"/> Equipment Purchase Inventory <input type="checkbox"/> None; this is a Task Authorization Payment (ONLY select this item if payment request is for a Blanket or IDIQ Task)
---	---



e-BUILDER QUESTIONS?

October 2019