



Project Management –  
Professional Development Series  
Facilities and Campus Services  
Engineering and Project Management  
April 2, 2019



# Today's Agenda

- Introduction
- “Toolbox” References
  - eBuilder Quick Tips – Project Status Update
  - Project Management Scheduling
    - Session 1 of 2
      - eBuilder Module & Reporting
- Roles & Responsibilities –
  - Engineering & Project Management (E&PM) and The Office of the University Architect (OUA)
- Sharing of Content: *(Cornell Net ID Required)*
  - <https://fcs.cornell.edu/content/project-management-professional-development-series>



APRIL 2, 2019

8:30 – 10:30 AM

PROJECT  
MANAGEMENT  
PROFESSIONAL  
DEVELOPMENT

8:30 – 9:00 Networking  
9:00 – 10:00 Opening Remarks – eBuilder Tips – Project Status Update (PSU) Pilot Project Management Scheduling Reporting eBuilder Module  
10:00 – 10:30 Roles & Responsibilities – E&PM and OUA

 Facilities and Campus Services  
Engineering and Project Management  
Cornell University  
PMPD: <https://develop> it-professional:

**Project Status Update (PSU) Pilot**

**Presenters:**  
Donna Sutliff & Andrew Germain  
Engineering & Project Management

---

**Project Management Scheduling Series**

**Session 1 of 2**

**Schedule Milestones (eBuilder Reporting)**

**Presenters:**  
Donna Sutliff & Andrew Germain  
Engineering & Project Management

---

**Roles & Responsibilities:**

**E&PM and OUA**

**Presenters:**  
Andrew Magro & Margaret Carney  
Engineering & Project Management (E&PM) & Office of the University Architect (OUA)

---

**LOCATION:**  
Milstein Hall Auditorium