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Project: Project Name & (eB #) 
 

Cornell funded projects at Endowed (non-State) facilities typically follow Permit Requirements 
outlined in D3a. Confirm at project onset the approval path with OUA/Planning and CCF Director or 
CCF AHJ. Also refer to D3b for related Municipal Approval requirements (If required). 

• State College project using Cornell Funds at Cornell building follow D3  

• Endowed College project using Cornell Funds at State Building follow D4 

• SUCF Managed or SUCF Campus-Let projects on Cornell land refer to CCF Director and 
OUA/Planning 

 

☐ Go to FCS Website/ Facility Information: Obtain initial read on building jurisdiction, 
building ownership, historic building, and historic district  

☐ Verify AHJ with FM and/or CCF AHJ prior to engaging local AHJ 

☐ Verify historic information with OUA/Planning and Cornell GIS information (State 
bldgs. or State-Funded see D4 for buildings over 50 years old) 

☐ Confirm building has Certificate of Occupancy (Complicates future permitting) 

☐ Review project in early SD with AHJ (Weekly City of Ithaca and Monthly Town of 
Ithaca Meetings – or Other) 

☐ Historic Building or Historic District, engage OUA early for project approach and 
external review/approvals.  Cornell Counsel and OUA shall review all material 
prior to external submissions  

• City of Ithaca – Ithaca Landmark Preservation Office (ILPC) 

• Other Municipalities – typically the State Historic Preservation Office (SHPO) 

 

 

 

Design Phase 
Permit Requirements - Cornell Funded/Owned D3a 
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☐ Review project in SD with EH&S Fire Marshal and appropriate Fire Department 
(Ithaca Fire Department, Cayuga Heights Fire Department, etc.) 

• Written Fire Department approval required for most Municipal/AHJs 

☐ Confirm code compliance path early and identify code variances (If required) 

☐ Projects with chemical use or within buildings having chemical use, determine 
requirements for survey/inventory before Consultant Selection 

☐ Projects that physically span multiple jurisdictions may require MOU 

• If MOU required, engage CU Council early – long process 

☐ City/Town: 

• Ithaca Energy Code Supplement – Once Approved 
 
Note: Also track in construction hot work permits, changes to fire alarm or 

suppression systems, etc. 

https://fcs.cornell.edu/sites/default/files/2021-08/20210803%20IECS%20CU%20Guidance.pdf
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